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Hazardous Waste Facilities Unit  Leader 
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Denver, Colol-ddo 80222- 1530 

G en t It: me n : 

The U.S. Department of Energy, Rocky Flats Field Office (DOE/RFFO) is in receipt of 
yoiir fucsimile dated July 14, 1993, regaiding the milestone exlension request for the 
Industlid Area Interim Measure/Intelim Remedial ActiodDecision Document (TA 
IM/IRNDD). 

The agency's propose# milestones place a tremendous burden on the project schedule and 
resoui'ces. However, DOE accepts, in principle, the new milestone dates 11s previously 
proposed in your  letter. The DOE will achieve the proposed milestones if the conditions 
set forth in this letter are accepted by the Colorado Department of Public Health and 
Environment: We consider the aforementioned conditions as being restrictive bu t  
necessary to allow DOE LO meet the proposed schedule. 

The request for a ten day document i-eview prior to the public: comment period is beyond 
the five days currently i,eflecte:d in our original project schedule reviewed by the 
regulators. Since the Interagency Agreement does not specify a required lenzth of time 
for this review, DOE/RFFO will deliver the Draft Final IA IMIIRNDD to the agencies 
on August 26, 1994, five days prior to the public comment period. In addition, the 
project schedule does not allow for document revision based on agency comments prior 
to public release, therefore, it is expected that the regulators comments will he addressed 
as part of the public comment period. 

The Draft Responsiveness S u m m a y  (RS) will tit: submitted on November 3, 1994, 
however, comments received after October 18, 1904, will not be addressed in the Draft 
RS to ~lllow sufficient time for the development of adequate comment responses. 
Comments received After October 18, 1994, uill be addressed in  the f i n d  RS to be 
submitted on November 23, 1993. 
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The DOE/RFFO wcinld like t o  respond to the regulator's contention that a detailed 
schedule far the revision of the Draft Prapased IMlIRA was int'oimally delivered to the 
regulators which ourlined DOE needing only seven weeks for "Pond IWIRA Inclusion." 
It is worth remembering that unless correspondence is officially transmitted, it is 
preliminary infoimation to be used for discussion purposes only and does not constitute a 
foimal commitment by DOE. In addition, we would like to claiify the regulators 
statcment that il month ago they were advised that their comments had already been 
resolved. Comment resolution is not the same as document revision. In general 
document revision does not begin until acceptance of-the comment resolutions have been 
received. This is obviously not true for every comment, however, it is important to 
understand that comment resolutions which address programmatic issues require 
acceptance and appimval before the document may be revised to rellect these resolutions. 

If you have any questions regarding these matters, please contact Regina Sarter at 966- 
7252. 

IAG Coordinator 

cc: 
J. Roberson, ER, RFFO 
F. Lockhart, ER, RFFO 
R. Sarter, ER, RFFO 
5. Burd, AIG. RFFO 
T. McLeod. CR, RFFO 
M. Hestmark, EPA 
M. Buddy, EG&G 
S. Stiger, EG&G 
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